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January 11, 2012 Reference No. 056393

Mr. Michael Berkoff
Remedial Project Manager
U.S. Environmental Protection Agency ~ Region V US EPA RECORDS CENTER REGION 5

Superfund Division, Remedial Response Section #2 " III " " || “" ”“I
1

77 West Jackson Boulevard (SR-6])
Chicago, IL 60604-3590 - 42184

Dear Mr. Berkoff:

Re:  Remedial Action Monthly Progress Report No. 22 - December 2011
12t Sireet Landfill Operable Unit No. 4
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Allegan and Kalamazoo County

As required by Task 4, Progress Reports and the Statement of Work for the Remedial Design
and Remedial Action at the 12t Street Landfill Operable Unit No. 4, please find attached the
Progress Report No. 22 for the period of December 1, 2011 through December 31, 2011.

Should you have any questions or require any additional information, please do not hesitate to
contact the undersigned.

Yours truly,

CONESTOGA-ROVERS & ASSOCIATES

Gregor;I A.Carli, P. E.

GC/cs/7
cc: J. Saric (USEPA) J. Jackowski (Weyerhaeuser)
L. Kirby-Miles (USEPA) M. Erickson (Arcadis)
S. Borries (USEPA) D. Penniman (Arcadis)
R. Frey (USEPA) G. Griffith (Georgia-Pacific LLC)
K. Zakrzewski (MDNRE) J. Keiser (CH2M Hill)
R. Gay (Weyerhaeuser) S. Hutsell (CH2MHill)

M. Lebo (Weyerhaeuser)
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REMEDIAL ACTION PROGRESS REPORT NO. 22
DECEMBER 1, 2011 TO DECEMBER 31, 2011

REMEDIAL DESIGN AND REMEDIAL ACTION
12TH STREET LANDFILL, OPERABLE UNIT NO. 4
OTSEGO, MICHIGAN

This progress report is being submitted to the United States Environmental Protection

Agency (USEPA) in accordance with Task 4: Progress Reports and the Summary of

Major Deliverables/Schedule contained in the Statement of Work for the Remedial

Design and Remedial Action pursuant to the terms of the Consent Decree for the Design

and Implementation of Certain Response Action at Operable Unit No.4 and the
Plainwell, Inc. Mill Property (Site) of the Allied Paper, Inc./Portage Creek/Kalamazoo
River Superfund Site (Consent Decree) which became effective February 22, 2005.

1.

WORK PERFORMED

On December 12, 2011, Progress Report No. 21 was submitted to the USEPA. The
November 2011 Progress Report included a summary of the ongoing closeout
activities completed at the Wyoming Asphalt Property during the September
reporting period.

On December 23, 2011 the Final Construction Report was submitted to the USEPA.

DATA RECEIVED

none

MODIFICATIONS TO WORK PLANS OR OTHER SCHEDULES
PROPOSED TO OR APPROVED BY THE USEPA

None

PROBLEMS ENCOUNTERED AND PLANNED RESOLUTION

None

CRA 050393-Berhof(-7-Attachment Tof2



REMEDIAL ACTION PROGRESS REPORT NO. 22
DECEMBER 1, 2011 TO DECEMBER 31, 2011

REMEDIAL DESIGN AND REMEDIAL ACTION

12TH STREET LANDFILL, OPERABLE UNIT NO. 4
OTSEGO, MICHIGAN

5. WORK ANTICIPATED DURING THE NEXT REPORTING PERIOD

Submittal of the Quarterly Monitoring Event Report

6. ANTICIPATED DEVELOPMENT WITH WORK
DURING THE NEXT PERIOD

e None

7. OTHER RELEVANT INFORMATION

¢ None
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